

The Sharon High School Construction Project



4 Week Look Ahead Schedule 03/08/2021

- **Upcoming Activities Include:**
 - Prep & place building foundations
 - Dampproof, insulate & backfill foundations
 - Begin installation of deep acid waste lines
 - Install elec. ductbank, water & fire services
 - Structural steel begins the end of March
 - See attached progress update
 - See attached for details & complete look ahead schedule

Visit the Sharon HS Building website for more project information:
<https://www.shsbuilding.com/>

Town of
SHARON
Massachusetts



Sharon High School



SHARON HS PROGRESS UPDATE MARCH 2021



