

The Sharon High School Construction Project



4 Week Look Ahead Schedule 04/12/2021

- **Upcoming Activities Include:**

- Structural steel erection, decking, detailing & associated deliveries are ongoing
- Preparation for concrete slab on deck placements has begun
- Underground utilities (both site and within building) are ongoing
- Prep, place, dampproof & insulate foundations is ongoing but nearing completion
- See attached progress update
- See attached for details & complete look ahead schedule

Visit the Sharon HS Building website for more project information:
<https://www.shsbuilding.com/>

Town of
SHARON
Massachusetts





