

The Sharon High School Construction Project



4 Week Look Ahead Schedule 12/07/2020

- **Upcoming Activities Include:**
 - Aggregate pier installation will continue through the next 1-2 weeks
 - New sewer/drainage utility installation is ongoing
 - Excavation for foundations and concrete formwork will continue through the winter
 - See attached for details & complete look ahead schedule

Visit the Sharon HS Building website for more project information:
<https://www.shsbuilding.com/>

Town of
SHARON
Massachusetts



