

The Sharon High School Construction Project



4 Week Look Ahead Schedule 12/28/2020

- Upcoming Activities Include:
 - Excavate & prep for building foundations
 - Install rebar for building foundations
 - Place concrete for building foundations
 - See attached for details & complete look ahead schedule

Visit the Sharon HS Building website for more project information:
<https://www.shsbuilding.com/>

Town of
SHARON
Massachusetts



